Attachment D

" ISK MANAGEMENT REPORT

- No
Date Hentified:
Disposition

Risk or Issue

Risk Statement

Description

Trigger
Action Plan

Action Plan

(e Assigned To ?‘"5’33 Rohmann ~ Risk Exposure E’wﬂh :
27772008 Probability  Medium ] Time Frame  [Medwm |
{Closed ] Risk Type  {Schedule Risk Criticality ~ [High
!.}’s"’. j : Response Strategy {Resolved

Impact [High | L

Date Resolved: (6192008

iThe Lack of Office Sgace for BIS Project Team could result scheaule delays

S R N B O B S

The current office space is inadequate in lerms of size and features. If the BIS team is not provided with appropriate office
space it is likely that the team will suffer loses in productivity. There is also a medium risk of document security breaches if the
office space problem persists into February. The project will have fully developed procurement documents, which must be kept
confidential. The current space is open with little facility for document security. :

{June 1, 2005 - core procurement processing.

ITu move inlo 2 more secure and larger area lo accommodate security and the increase in staff resources.

IGIQMS moved to 349N, a secure area.

Updates
No iz ' Assigned To Fim Brain 3 Risk Exposure  [High ]
e ldentified: Probability  [High (& Time Frame [Medium [
Dispositi Risk T Quality, Budget and Risk Criticality ~ [High
isposition isk Type Ferid isk Criticality ~ [Hig ]
Risk or Issue Response Strategy |Accepl
Impact High j . o | |

Risk Statement
Description

Trigger

Action Plan

Action Plan
Updales

Date Resolved:  [8/29/2005

The BIS project could encounter problems with schedule, cost and performance on the project if DGS requires 50% weighting
for Cosl.

The possible DGS requirement of weighing cos! at 50% for the entire

ERP Procurement would likely cause schedule, cost, or
performance problems on the project.

[June 1, 2005 - anticipated final RFP development

Provide DGS an alternative cost weighting plan. If DGS does not agree, BIS will develop an alternative evaluation scoring lo
include thresholds to ensure vendor viability and capability.

1/26/051n version 2 of the ITPP, the alternative cost weighting plan was
225/05 In version 3 of the ITPP, the cost factor was weighted at 50%.
determine how 1o evaluate cost of the bundled solution. KB

§/29/05 RFP meeting with DGS, recommended threshold as related to specific requirements to more exlensively evaluate
vendor viability, AKR

6/29/05 Risk accepted and RFP evaluation modified. AKR

provided. DGS did not accept the recommendation. KB
BIS project management and Garner Group will
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. No
~ate Identified:
Dispaosition

Risk or Issue

Risk Statement

t Assigned To  |Kim Brain | Risk Exposure lﬁ’ie_ﬂi‘““

Al
 ———— y .I 3 | . r
(8/31/2004 | Probability ILW ! Time Frame |Long

Cosed | Risk Type Schedule : Risk Criticaliry ~ {High

IE Response Strategy [Resolved
High J

Impact
Date Resolved:  |11/1/2004

o]
U Lt

I there is no Project Management Pian in place by August resources, cost, schedule and quality could become increasly
difficutl to manage.

Description Should the project continue to progress beyond August without a completed project management plan, risk management plan,
G and the related processes, it is likely that the resources, cost, schedule, quality and risks will be increasingly difficult to manage.
Trigger [RFP release _'
Action Plan  |Develop and complete Project Management Plan ]
Action Plan 11"2004 Project management Plans completed. KB I

Updates
ID No D Assigned To  |Andrea Rohman ] Risk Exposure  |High |
‘e Identified: [8/1/2004 Probability IHigh J Time Frame [Medium 1 e
~“\position Risk Type  [Budget Schedule Quality Risk Criticality ~ [Wigh |
Kisk or Issue Response Strategy |Resolved
Impact [High | g o | 8

Risk Statement

Description

Trigger

Action Plan

Action Plan
Updates

Date Resolved:  [11/1/2004 |

IThe current BIS Team Vacancies could cause project delays. l

The BIS project has experienced vacancies since February, 2004. Four positions have been filled, the last team member to
start September 27, 2004. Two positions remain vacant - the Finance Analyst and Project Coordinator. The schedule assumed
these positions would be filled and available to perform tasks in the project plan.

Iﬁnanoe Analyst vacant. Project/Contract Coordinator vacant. Scheduled tasks not getting accomplished. _]

Elevate to Project Sponsor. Work with DPA to resolve classification issue on Project/Contract Coordinator.: JUtilize retired
annuitant to perform required project tasks. Rebasline project schedule.

lered Budget, Project and a Contract analysts ]

Lt
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e No " i Assigned To  |Andrea Rohman | Risk Exposure  |High i
- !—.“1 il L Hi H
ate Identified: (91172004 | Probabilin jHigh ] Time Frame ﬂ-OﬁU ]
e g e il e o
Disposition 10pen ] Risk Type gcoi”: Budge! Schedule Risk Criticality ~ High "
uality
Risk or Issue i Issue I Response Strategy lﬁCOBD! j
Impact High
Date Resolved: | ]

Risk Statement iThe overiap of the SCO 21st Century and COCR BIS projects could affect the Scope. Budget, Schedule, and Quality of the

CDCR BIS project.

Description {The BIS project covers 57 human resource business processes, 31 of these processes are also covered in the 21st Century !
project scope. Since the 21st Century project is administered by a control agency (SCO), the CDCR BIS project team has been
directed to coordinate their project scope with the 21st Century project and to utilize all the functionalities offered through the
21st Century project’s proposed system. Therefore any significant changes or delays 1o the 21st Century project will have an
impact the CDCR BIS project.

Trigger lDeclaraﬁon of SCO Project scope, delays in SCO project. ]

Action Plan Continue open dialogue with SCO to define scope, integration, and interface issues; prepare an issue paper addressing the
impacts to both projects; and communicate coordination issues to Executive Management in both organizations for the purpose
of making informed and timely decisions.

Action Plan 3/11/05 Meeting with GG to develop BIS Strategic Vision. GG recommends deleting SCO requirements from the BIS
Up dites requirements. KB On 8/4/05, the BIS project will attend a demonstration of the 21st Century project proposed system. MAJ

4/19/05 Executive Sponsor directed project fo include SCO requirements in the BIS RFP. KB
5/5/05 The issue paper will no longer be worked on, and both projects will continue to proactively coordinate on the
implementation of each solution. KB

6/6/05 The RFP identified the SCO requirements as an oplional bid to ensure project implementation is not negatively impacted
by the SCO project schedule. AKR

ID No Assigned To  [Andrea Rohmann L Risk Exposure  [Medium
Date Identified: Probability [Hiﬂh l Time Frame [Medium
Disposition Risk Type  [Quality Schedule Budget Risk Criticality ~ [High
Risk or Issue

Response Strategy |Resolved
Impact [Cow P gy |

Date Resolved:  [22/2005

Risk Statement iThe NCB for Independent project Oversight has not yet been approved by DGS.

Descn:pﬂ'o n [Proiect oversight in necessary to maintain project schedule and continuity

Trigger IDGS provides feedback as part of the review of the ITPP.

Action Plan [Work with DGS to resolve issues.

Action Plan izfzfos NCB approved: Gartner was awarded the project and began work on 2/7/05. AKR
‘dates

SeBERTO G Rl ISR E
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No P | Assigned To | i Risk Exposure  |Migh ﬁl
wate Identified: [T2004 | Probability ~ [High Y Time Frame [Long ]
Disposition |C|°5°d i Risk Type Quality Risk Criticality ~ [Migh i

Risk or Issue

R—

= Response Strategy |Accept
Impact {Medlum ] L

Date Resolved: ~ |5/5/2005

Risk Statement ]Tne lack of documentation related to the Technical Architecture could effect the quality of and scheduled release of the RFP.

D.escription [EDC plans to develop an enterprise architecture. The architecture may not be completed in time for the issuance of the RFP, _i
Trigger lRFP release date. ]
Action Plan Elevate issue to the Project Sponsor.

Develop a Plan established by CDC's CIO taking the strengths of the current structure that can be included in the new
architectural and determine what is missing in the current structure, measure what additional technical resources need to be
added to the infrastructure. Target will be to avoid delaying the release of the RFP or having to do amendments to the
architecture plan.

Include description of current environment in the RFP, provide updates to vendors as known.

1SD plans to hire a contractor to develop the technical architecture. The timeline does not coicide with the BIS project timeline.

ion Plan 3/10/05 - the BIS project is implementing Action Plan #3. KB
’:};;m’s 05/05 - EIS has provided Technical Architecture documentation

Pane 4 annMmnne
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No
srate ldentified:
Dispoxition

Risk or Issue

Risk Statement

Description

Trigger

Action Plan

Action Plan
Updates

|B | Assigned To  Kim Brain/E 'be—ﬂ-l-méﬂ Risk Exposure 'L'Eiih
BURIEEON i ey i yer
'|11;1;2004 | Probability (High —IJ Time Frame | Lorg
|Closed b Risk Type ‘Scope, Schedule, Risk Criticality ~ |High
4 g iBudget, Quality
|

Risk i , Response Strategy Watch

Impact
Date Resolved:  |9/29/2005

If the Network Infrastructure Redesign is not completed and communicaled to polential vendors in a timely manner, this could —|
adversely affect the Scope, Schedule, Budget, and Quality of the BIS project. H

During the procurement process for the proposed Enterprise Resource Planning (ERP) Solution, the BIS project team is
responsible for providing information regarding the CDCR network architecture to potential vendors so that these vendors can
propose a technical architecture for the ERP solution, as well as make recommendations to improve ERP system performance.
ISD is contracting with SBC to enhance the WAN bandwidth and there is a project scheduled to implement software services
that will enhance network management capabilities. The network infrastructure is a moving target and the current infrastructure
will be changing at the same time the BIS team needs to complete and release the RFP,

E:P technology environment task due date. RFP release date.

Elevate this issue to COCR Executive Management; work closely with COCR CIO to develop a risk mitigation plan; utilize
additional technical resources to enable the BIS project consultant to focus on documenting the current technical infrastructure;
decide on whether to delay the RFP or issue the RFP with amendments regarding this issue; and develop an enterprise
architecture plan and potentially make decisions and assumplions regarding the architecture.

Sponsor. Involve CDC CIO in the development of the risk response. Ulilize additional technical resources to enable BIS
technical expert to focus on documenting the current technical infrastructure as itis. Delay the release of the RFP or issue the
RFP and provide amendments as required. The BIS RFP needs 1o contain the current technical architecture at CDC in order
for the vendors to propose an application architecture for the ERP solution. The department does not maintain an enterprise
architeclure plan thus requiring BIS to create, document, and polentially make architecture assumptions/decisions on its own.
Additionally, the amount of effort planned for creating the current technical environment section of the RFP is taking longer than
planned due to the lack of strategy.

The BIS project team is working closely with the CDCR CIO to develop a risk mitigation plan. Additional resources were loaned
from the Sierra Conservation Center (SCC) to work on other technology requirements while the BIS WAN Technical Project
Lead (TPL) focuses on documenting the current technical infrastructure. End user location and volume data was provided to
the WAN TPL. The BIS project plans to provide vendors information about the infrastructure as it is known at the time the RFP
is released and subsequently provide updates as information is known throughout the procurement process. The BIS project
team continues to meet with the CDCR CIO & EIS (ISD) to discuss network issues at they arise. The BIS project team has
established a ibi-weekly meeting with the WAN TPL to document and address relevant issues. MAJ The BIS project team is
working closely with the COCR CIO to develop a risk mitigation plan. Additional resources were loaned from the Sierra
Conservation Center (SCC) to work on other technology requirements while the BIS WAN Technical Project Lead (TPL) focuses
on documenting the cumrent technical infrastructure. End user location and volume data was provided to the WAN TPL. The
BIS project plans to provide vendors information about the infrastructure as it is known at the time the RFP is released and
subsequently provide updates as information is known throughout the procurement process. The BIS project team continues to
meet with the CDCR CIO & EIS (ISD) to discuss network issues as they arise. The BIS project team has established a . bi-
weekly meeting with the WAN TPL to document and address relevant issues.

Mo F o DA
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e N0 E—» | Assigned To  !Andrea Rohmann ] Risk Exposure  [Low !
vate lentified; {91200 | Probability ~ {Medium _l Time Frame [Short .
Di.;pas;-rian | [Cosed Risk Type Scope Budget Schedule Risk Criticality ~ Modium ——
Risk or Issue Risk Resppnse Sirate) {Resolved

Impact ILow 3 i

Date Resolved:  |10/4/2005

Risk Statement -’LThe CDCR Subject Matter Experts are unavailable when needed which could result in project delays.

i ) .

Description |The unavailibilty of Subject Matter Experts could result in project delays. ' —l
Trigger |SMES unavailable in 10/04 |
Action Plan Communicate timing of when subject matter experts are needed. Delay project schedule to accommodate SME availability.

Elevate issues to Executive Steering Committee. Delay project.

Action Plan Advance planning, weekly updates and request from SME for input
10/2004 - Communication of SME workshops and resource need was provided 1o executive management. SMEs were made

Updates available and BIS met with approximately 350 SMEs during the November SME Workshops to document initial requirements.
AKR :
2/2005 - Executive Sponsor communicated criticality of project success to Executive Steering Committee and Management
Commitlee. As a result, SME availability has improved and project is receiving high support from business functional areas.
AKR
412005 - Follow-up SME workshops were held with full deparimental support. AKR
No |1D . I : Assigned To ~ |Andrea Rohmann | Risk Exposure ~ |Low |
Date Identified: Probability  [Medium | Time Frame [Medium |
Dispaosition Risk Type Scope Budget Schedule Risk Criticality ~ |Medium |
Risk or Issue Response Strategy |Watch 5]
Impact [E?W J

Date Resolved: ~ |10/4/2005

Risk Statement |!the BIS Project is unable to obtain balanced representation from Health Care Services, Institutions, Parole and Community

Services, and Administrive Services during the development of the RFP requirements there could be project schedule delays
and the quality of the RFP could be impacted.

Descripn'on BIS Project unable to obtain balanced representation from Health Care Services, Institutions, Parole and Community Services
and Administrative Services, which is needed for information processes and to maintain project schedule

Trigger IProgram areas continually cancel or do not show up to project meetings. ]

Action Plan Establish limited-term positions for ERP team to enable divisions to backfill behind personnel participating on the BIS project.
Delay projeclor request freeze exemption.

Action Plan 1072004 - Improved the communications to the operational and business areas to increase involvement. This included

Upd, meetings, phone discussions and the utilization of the BIS Connection to again communicate with the general employee

Ppdates population,

2/2005 - BIS Management and the Executive Sponsor clarified the role BIS will
reiterated the importance of management support and participation. AKR
BIS Team continues efforts to communicate with all enlities and has redefined the ESC to ensure appropriate involvement. AKR

play in future departmental operations and
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asate Hentified:
Disposition

Risk or Issue
Risk Statement

Description

Trigger
Action Plan

Action Plan

|—'1-1_—__I Assigned To iiAndrea Rohmann/Nancy | Risk Exposure ~ [High |
H o . r g

f3/1/2005 Probability E"Oﬂ —I Time Frame {Short |

L]

iClosed | Risk Type Schedule Budget Risk Criticality [!ndium ]

Risk Response Strategy [Resolved

— Impact ]!ﬂedium L |

Date Resolved: ~ {5/1/2005

If the contract renewal for executing LAN design and engineering is not processed by June 30, 2005 there could be delays in
the project schedule.

The current DGS contact expires 6/30/05. Telecom Branch is tryng to gel the contract renewed and look for other ways 10
continue business.

[No new contract renewal by June 30, 2005.

Eelecorn in process to initiate a new contract

- —J

5/2005 - Telecomm received approval from DGS to encumber against the existing contract while a new contract bid process is
occurring. AKR

Updates 6/10/05 - All necessary design and engineering funds were encumbered for FY 04/05 to ensure activities could occur on
schedule. AKR MAJ
Vo E Assigned To  |[Andrea Rohmann i Risk Exposure E—W I
e Identified: [11/12/2004 Probability Iﬂeﬂivm - I Time Frame [Medium 5
Disposition Risk Type Scope Budget Schedule Risk Criticality Modium B
Risk or Issue Response Strat gy [Watch

Impact |Low | @ | ]
Date Resolved: | ]

Risk Statement

Description

Trigger

Action Plan

Action Plan
Updates

4 fU\N expansion design and engineering.

If the Institutions incur power issues related to addition of workstations and printers, potential delays and increase in cost could
occur.

An assessment was done by the Telecom Branch during the development of the FSR. At that time, the Telecom Branch

indicated that there will not be power issues with the added network connections at the Institutions. The FSR costs did not plan
for resolution of power issues. KB

—

Meet monthly with communication infrastructure project management to keep apprised of project status. Early coordination with
Telecomm Branch to identify potential issues.

completing the validation sessions. KB

S$/24/05 DB and SSC debriefing with Steve Gilman in Telecom - no known power issues. KB

7/8/05 - Met with EIS (Larry Angus and Lucy Simperman) to discuss power needs and equipment capability for LAN support. A
new cost projection was provided for the Adult Facilitites based on the current capability and the projected need for BIS. These

costs were included in the SPR related to the RFP release and will be updated and finalized in the Post Procurement SPR. AKR

| = P
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No

wate Identified: |11/1/2004 I

Disposition

Risk or Issue

Risk Statement

Description

Trigger

Action Plan

Action Plan

[13 _:, Assigned To  [Brian Gangler | Risk Exposure Eow —i

Probability |Medium | Time Frame |M¢dium -1

Risk Type !Lsme Budget Schedule [ Risk Criticality ~ [Medium |

Response Strategy |Research 1
Impact EW I :

Date Resolved: | |

[Lli the Parole Division enhances it's network CDCR network redesign may be affected.. I

Network enhancements planned by CalParole may affect the CDC network redesign. Some of the BIS end users are within the
Parole Divison. )

IEmplelioﬂ of WAN Expansion assessment. ]

Meet with I1SD on a regular basis to keep apprised of network activities. Delay bandwidth assessment and analysis to ensure
requirements incorporated into design.

5/5/05 Meet with the WAN TPL to discuss risk and ensure Parole Network included in assessment. KB
7/12/05 Meeting with Dennis Dearbaugh regarding mulitple projects with Network impact to determine best course of action in

Updates coordinating efforls. AKR
7/18/05 Workgroup is being assembled to discuss and coordinate Infrastructure projects and needs for all deparimental
projects. Intial meeting scheduled 7/29/05. BIS will be in attendance. AKR
No Assigned To  [Andrea Rohmann i ] Risk Exposure  [High |
- te Identified: Probability  [High j Time Frame ~ [Medium ]
Disposition Risk Type ISchedule Budget Risk Criticality ,!edium ]
Risk or Issue Response sfm;ggy Besolved —|
Impact [High ]
Date Resolved:  [5/2/2005 |

Risk Statement

Description

Trigger

Action Plan

Action Plan
Updates

The WAN Technical Project Lead conlract needs lo be awarded so that the network is stable for the BIS project to begin
testing activities prior to BIS Contract Execution to prevent delays in project schedule.

The WAN TPL is needed to head up the effort to assess and recommend enhancements to the DCR WAN. Lead time is
needed to complete these activities. BIS project needs 1o have the network as stable as possible to begin testing activities.

WN Assessment Aclivities schedule slippage. ]

Work with I1SD to ensure activities track to schedule.
Work with DGS to resolve issues.

[5:2:‘05 The contract was executed and the WAN Technical Project Lead started 5/2/05.

Pace 8
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No
wate Identified:
Disposition

Risk or Issue

Risk Starement

Description

Trigger

Action Plan

bl Assigned Tu  |Andrea Rohmann | Risk Exposure  [Low 7
211/2005 Probability Eﬂedium } Time Frame jLong 1|
l--—__—_- j

=|Close& ——l Risk Type {Budget Schedule Quality ' Risk Criticality ~ [Medium -

ERisk | :

. Response Strategy [Resolved |
Impact ll._ow _i s

Date Resolved: 4112005 i

Ifthe required end users or locations of end users change post LAN assessment, there could be a delay in schedule and a nee:ﬂ
for reassessment which would impact the budget and schedule. i

Corrections Independent Review Panel recommendations to change the organizational structure of the department may change
required end users or locations of end users.

LAgency consolidation of one or more business operations occurs. _l

Work with YACA to determine likelihood of major change to current infrastructure or need for plan for additional infrastructure
requirements. Develop FSR to accommodate additional end users. Run parallel process until FSR is approved and executed.

Action Plan 2/2005 - Decision was made to expand project scope lo all of YACA and hence reassess the end user need. AKR
22005 - 6/2005 - Telecomm expanded the LAN assessment to include the Juvenile Facilities in response to the consolidation of
Updates YACA and the need to expand the end users. AKR
412005 - An SPR was initiated to address the change in project scope and impact to end users. This SPR will have to be
approved by DOF prior to release of the RFP.
7/2005 - The SPR was finalized and included the cost projections for the increase in end users.
-
No Assigned To LE'be" Lawrence/Nancy L I Risk Exposure IMedium ]
Date Identified: Probability l&dium l Time Frame |Medium ]
Disposition [Open i Risk Type Scope Budget Schedule Risk Criticality ~ [Low

Risk or I'ssue

Risk Statement

Description
Trigger

Action Plan

Action Plan
Updates

Response Strategy Watch

Impact [Medium 9

L ) _J

Date Resolved: l

If the Local Area Network communication infrastructure is not in place there could be an impact lo schedule, budget and scope
problems.

]Locat Area Network communication infrastructure is not in place. l

|uw activities fall behind schedule. WAN activities fall behind schedule. _|

Meet bi-weekly with Telecom Infrastructure project management to keep apprised of project status. Delay project. Move staff
identified in FSR to locations that have conneclivity; coordinate with ISD/Institutions.

3/10/05 - CDC telecom infrastructure schedule underwa
to begin assessment of their facilities. KB

5/2005 - CYA end users identified and Telecomm initiated assessment. AKR

6/2005 - Design and Engineering costs were encumbered and activities initiated. These are planned to be completed by

y. Need to get CYA end user location information as soon as possible

December 2005 with Implementation beginning in January, 2006. AKR

R T
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No
~ute Identified:
Disposition
Risk or Issue

Risk Statement

Description

Trigger

Action Plan

Action Plan

177 f Assigned To  |Andrea Rohmann Risk Exposure  {Low
18/1/2004 Probability Medium Time Frame iLong
L ool ¢ |

Qpen Risk Type Scope Budget Risk Criticality i_LOW

I

Response Strategy {Wﬂlch

Impact ILow |

Ao e

Date Resolved: L

ifthe RAO's have lease agreements containing clauses with respect lo tenant improvements the BIS may need to pay for
improvements to get connectivity T ensure BIS end users at the RAO's have access, which will impact budget.

[The lease agreement for the RAO’s may contain clauses with respect to tenant improvements. These clauses may contain

language that the tenant funds building improvements. BIS may need to pay for improvements to get connectivity to BIS end
users at the RAO's.

[Eu:l user connectivity results in network enhancements. ]

Work with the RAOs (Tim Gilpin and William Dougherty) to ensure any movement includes the funding for conneclivity.
Adjust project budget for such eventuality as details become clearer.

Description

Updates
ID No : Assigned To  |Deborah Bollinger <l Risk Exposure  {Low |
4s.ate Identified: Probability lMECIiU"‘ —| Time Frame Elnﬂ |
~ eSposition Open Risk Type  [Scope Budget Schedule Risk Criticality ~ [Low %1
Risk or Issue Response Strategy [Watch
Impact ||i\" —I : 5 l _l
Date Resolved: [ |
Risk Statement |If operational policy issues are not resolved in a timely manner the scope budget schedule may be affected. l

Trigger

Action Plan

Action Plan
Updates

—

Operational policy issues cannot be resolved in a timely manner.,

=

During implementation - Inability of CDCR specialists to be specific about underlying statutory, regulatory, policy and operational l

Hold meeting with Policy and Regulations to determine process. Get Policy and Regulations analyst assigned to project.
Develop streamlined process to affect internal policy changes to CDC operations.

10/2005 - Met with Pat Boyd, Reg and Policy, to establish a relationship and initiate policy discussions,
During RFP development, identified potential policy impact areas and assigned project staff 1o track and monitor policy. AKR

Darma 11 [T I



RISK MANAGEMENT REPORT

No
- ule ldentified:
Dispaosition

Risk or Issue

Risk Statement

Description

Trigger
Action Plan

Action Plan

(19 Assigned To  [Andrea Rohmann Risk Exposure  |High )

Probability I@‘ _: Time Frame lLong &

|09en | Risk Type Scope Budget Schedule Risk Criticality [Low =

Risk | Response Strategy [Watch |
Impact !_Hiilh I

Date Resolved: | 3

If the CDCR does not have project team facilities available upon initiation of implementation activities scheduled to begin May
2006, delays in schedule could result as well as an increase in costs.

CDCR does not currently have space identified for the BIS Project implementation Team. Implementation is scheduled to begin
in May 2006 at which time the project team will grow from 13 to an estimated 100. If appropriate project space is not identified
and the project team moved prior to that date, it could result in a need to delay implementation activities and hence impact the
project schedule and budget.

[EDC does not start working with Business Services 1o get 18 months lead time to obtain facilities. ]

lBegin facility search process as soon as funds are approved. Delay the start of the project. —'

12/2004 - Initial documentaiton provided to Space Management Team to initiate the space search process. AKR
6/2005 - Assessment of space needs is resulting in the push to move the BIS project to Aerojet.

Updates 7/15/2005 - Provided space needs to Belinda Wells (EIS) to include in the space plans for EIS and the need for total space al
Aerojet.

™ No E Assigned To  |Andrea Rohmann | Risk Exposure ~ |Low

Date Identified: Probability IM"‘“”"‘ —l Time Frame [Medium

Disposition Closed Risk Type Quality Schedule Budget Risk Criticality ~ |Medium

Risk or Issue

Risk Statement
Description
Trigger

Action Plan

Action Plan
Updates

Response Strategy [ﬂesﬂlwd

Impact [Low

Date Resolved: ~ [1/1/2005
!The lack of IV&V/IPOC Oversight for Procurement could possibly result in schedule delays.

lLaclc of IV&V/IPOC Oversight for Procurement could possibly result in schedule delays

!Procurement activities initiated in July 2004. Funding for IV&V and IPOC was approved to begin in January 2005.

|ﬂ:rk with DGS to resolve issues.

!NCB approved Project Oversight Consultant on board.
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No |?1 i Assigned To ik_'"TEfﬂ"" o Risk Exposure La?_w g
wate Identified: |11/1:204 Probability EMedium i 1; Time Frame E_N‘edium _]
| SR -
Disposition '_—|C|°9'Bd I Risk Type Scope Budget Risk Criticality ELW |
Risk or Issue i Risk | Response Strategy [Resolved 3
Iinpact |Low ] ;
Date Resolved:  16/1/2005 ]

Risk Statement E_!! the production environment cannol reside at the Teale Data Center, there is a potential impact to the budget. |

Desc n'prl'a n The department has considered the option of having the production environment internal versus having it reside at the Teale
Data Center. Teale Data Center has extensive experience providing this service.

' Trigger g | The decision needs to be documented in the RFP. —!

Action Plan Meet with TDC to obtain agreement on data center hosting services for project. Explore & determine an alternative if TOC can't
accommodate CDC needs before vendor bidding occurs.

Action Plan larzoos - The decision was made to house production at Teale and the RFP was written accordingly. AKR ]

Updates

ID No E Assigned To  |Andrea Rohmann/TPM | Risk Exposure  |Low

‘e Identified: Probability rL'\'ﬂet!im"" J - Time Frame !Mﬂdium
“<position Risk Type ~ [Scope Budget Schedule Risk Criticality ~ [Low
Risk or Issue l Response Strategy B\ralch

Impact |LW

Date Resolved: |

Risk Statement ]rf the Teale Data Center requires additional resources to support BIS there will be an increase 1o cost.

_l,._._,__l__J..._

Description [ Teale Data Center requires additional resources to support BIS.

Trigger ]The decision needs to be documented in the post procurement SPR.

Action Plan Have TDC review FSR, involve ISD in development of resource requirements. Adjust project implementation schedule to
procure data center services.

Action Plan 6/2005 - A staff assessment was initiated for implementation and on-going support and maintenance. EIS did not identify the

Updates need for more staff during implementation but does have concerns regarding on-going support and maintenance. The Post

Procurement SPR will address any staffing need related to this issue. AKR

P e @™
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No
vate Identified:
Disposition

Risk or Issue

Risk Statement
Description
Trigger

Action Plan

TR , e R
[23 | ) Assigned To  |Kim Brain\ | Risk Exposure  |Low !
f“lﬂ 1112004 ] - Probabiliy  Medium ] Time Erame Medium ]
{Eb”d ]| Risk Type Scope Budget Schedule | Risk Criticality !LW _:
Ris oy : Res S +p |Resolved !
ol MR ponse Strategy

: : Impact |l:ow ! {4 I |

Date Resolved:  |6/12005 |

[Il the Development, training, and test environments cannot reside at I1SD facility there will be an increase in cost }

IDevalopmnl, training and test environments cannot reside at EIS facility. I

lThe decision needs to be documented in the RFP. ‘|

Meet with TDC on a regular basis to obtain feedback as soon as possible on data center hosting services for project. Delay
project implementation pursue services from other state data centers.

Action Plan [612005 - Decision made to house testing and development al EIS. This decision was documented in the RFP. AKR ]
Updates
ID No E Assigned To  |Andrea Rohmann I Risk Exposure ~ |Low |
Pate Identified: Probability  [Medium 4 Time Frame  [Long ]
asposition Risk Type |Scope _ Risk Criticality ILW l
w5k or Issue Response Strategy |Watch

Impact Low _' i ' ]

Risk Statement.-

Description

Trigger

Action Plan

Action Plan
Updates

Date Resolved: L ]

There is a potential labor negotiation issue if the Unions do not support redirections or changes in custodial and non-custodial
duties in support of reengineered business processes.

There is a potential that duties will be impacted for custodial and non-custodial staff when the BIS project is implementated and
business processes are reengineered. This will require discussions with Labor Relations, DPA and impacted Unions to ensure
any changes to job function are accepted. (i.e. - custody inputting procurement orders). This issue was raised as a result of a
meeting with Labor Relations and their concern of complaints and/or grievances.

|lrnpimentaﬁon and the reengineering of business processes, ]

Early stakeholder participation. Early stakeholder communication, Manage changes through attrition. Legislatively mandated
changes to redirect workload. Anticpate the issue. Develop introductory document outlining pros/cons, costimpact, employee
limpact, etc. Meet/confer (necessary notices). Make agreements with control agencies if necessary.

3/2005 - Met with Labor Relations to initiate discussion and establish a rapport. Labor Relations is currently involved in related
discussion with DPA and SCO as it pertains to the SCO project.

| = PP



RISK MANAGEMENT REPORT

No i-é5 Assigned To  {Andrea Rohmann | Risk Exposure  |Low :
vare ldentified: i 11/1/2004 I Probability  [Medium J Time Frame - [LOHQ |
Disposition {Open ', Risk Type ~ [Scope Risk Criticality ~ {Low ]
Risk or Issue l_|R ik | _ Response Strategy Watch |

Impact Low | ;
Date Resolved: | |
Risk Statement |The automation and integration of confidential data raises a potential labor issue and will require the involvement of the Unions ]
lo resolve. ' |
Des Crl'p tion IUnions may not supprot automation of workflow process involving confidental data. ;
Trigger |Design, implementation and business process re-engineering.
Action Plan Stakeholder participation. Early and ongoing Information Security Officer participation. Stakeholder communication. Document

Security Requirements, be clear and get business entities agreements. Veendor rated high on this requirement. Determine must
have and what we can live with. Anticipate the issue. Develop introductory document outlining pros/cons, cost impact, employee
impact, etc. Meet/confer (necessary notices). Make agreements with control agencies if necessary. Follow SCO's lead
regarding these efforts.

Action Plan

Updates

No I25 ’ Assigned To  |Andrea Rohman I Risk Exposure ~ [Low ]
ste Identified: ' Probability |M8¢|il-lm j Time Frame [Long }
Disposition Risk Type [Scope Budget Risk Criticality ~ [Low |

Risk or Issue Response Strategy |Watch
Impact |Low —l | ]
Date Resolved: | |
Risk Statement [There is @ potential for scope and budget change if the Unions require meet and confer regarding potential savings in personnel.—l
Description [Unions require meet and confer regarding proential savings in personnel. l
Trigger [Business process re-engineering. R

Action Plan {Eaﬂy stakeholder participation. I

Action Plan
Updates

L
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RISK MANAGEMENT REPORT

No

wate ldentified:
Disposition

Risk or Issue

Risk Statement

Description

Trigger

Action Plan

Action Plan

[2? i Assigned To i"f).éborah Bollinger ] Rk Eiposure Eih AR T A _}

| 111/2005 I Probability |Hi0h I Time Frame [Long I

Xe Risk Type  (Cost. Quaity Risk Criticality ~ [Low |

o | Response Strategy (Watch !
Impact 'Medium P gy W

Date Resolved: [ J

Ifthe Department is not able to dedicate the needed resources (SMEs) to the BIS effort during implementation, there is a
potential for cost increase and an impact to the quality of the end product. ;

The department had multiple competing strategic efforts as a result of the current reorganizaiton. If staff have difficulty
absorbing the amount of change the department is currently undergoing (i.e., Human Resources staff involved in the Agency
Consolidation HR Operational Assessment, HRIS, the 21st Century (SCO) project, and the BIS project) this may result in a lack
of atiention to the BIS Project needs. BIS has raised the issue of resource contention and continues to monitor.

Ilmplementalion and business process re-engineering. j

Involve stakeholders and end users in analysis and design phases. Provide sufficient and appropriate training for users.
Ongoing communications. Keep management advised of upcoming activities and resource needs (detailed limelines). Elevate
issues to Executive Steering Committee (ESC) for their involvement in the resolution. Hold focus groups with employees
identifying/raising issues to resolve. Follow the Communications Plan.

Continue to track consolidation initiatives.

Upd, Effective 2/2005, the BIS Change Management and Policy Manager was assigned as the liaison to the 21st Century project
paates enabling BIS to provide information SCO requires that has already been developed through the BIS project effort.

6/2005 - Advised ESC of planned RFP Evaluation activities and proposed timeline of resource need.

8/2005 - Scheduling Town Hall meetings with Field and HQ staff to be held in September.

8/8/2005 - Advised Support Services Managers of upcoming Town Hall Meetings.
ID No Assigned To  [Deborah Bollinger | Risk Exposure  [Low |
Date Identified: [11/1/2004 Probability [Mediurn l Time Frame |Long ]
Disposition [Open | Risk Type ~ [Scope Budget Schedule Risk Criticality  |Low |

Risk or Issue

Risk Statement

Description

Trigger

Action Plan

‘tion Plan
vpdates

Impact [Low 3 Response Strategy [Watch 7]

Date Resolved: |

Ilthe processes that are currently being performed by inmates are automated and inmates are not allowed to use the BIS
system to perform these fuctions, there will be an impact to staff workload, which will increas the potential for resistance to
change and potentially impact the success of implementation.

Inmates perform some of the tasks that are planned to be automated within the Institutions {i.e., warehouse). Automaion of
processes could impact the utilization of inmates as their conitnued involvement could jeopardize security of information. This
could increase staff workload and hence could impact staff's resistance to change. Additionally, this would result in the
elimination of an inmate work assignment, which would result in fewer inmates receiving work credit.

[smution implementation and related process re-engineering activities. —]

ldentify policy related to inmate assignments and security of data.
Work with Institutions, Policy and EIS to revise and standardize as needed.
Involve SMEs in development, implementation and process re-engineering to ensure buy-in.

-




RISK MANAGEMENT REPORT

No
wvate Hdentified:
Dispasition

Risk or Issue

Risk Statement
Description
Trigger

Action Plan

Action Plan

T T Assigned To ifndreaﬂohman Jl Risk Expos..re *Lti“'
Tori2008 ) Probability  iMedium 1 Time Frame fLong
Lk JLgTe

[Open ) Risk Type Schedule Budget 7 Risk Criticality  iLow
|Risk I ' Response Strategy Waich

Impact M J

Date Resolved: L

iL‘rt'nere will be an increase in budget and a delay in implementation of an ERP solution if vendors protest contract award.

tPossible vendor protest to ERP solution award.

!RFP evaluation process during which vendors can present concerns with RFP.

IWOrk with DGS (o resolve issues.

R S M G R A P A

7/29/05 - Requested the review of our RFP and then met with two Legal advisors from DSS and DCSS who have experience
with high profile IT RFPs to discuss lessons learned and potential concerns with RFP language.

Updates
ID No @ ] Assigned To  [Andrea Rohman l Risk Exposure  [High ]
Date Identified: [101/2004 ] Probability  [High ] Time Frame ~ [Long ]
- .position Open Risk Type Scope Budget Schedule Risk Criticality ~ [Migh |
sk or Issue s figh ) Response Strategy Watch |
Date Resolved: | R
Risk Statement lProject delays could occur if BIS does not have staff in place and contract resouces approved when needed. [
Descﬂ'pn'o n ICDCR does not have project team resources in place and ready to go when the vendor starts. _l
Trigger |Award of RFP contract. I
Action Plan Develop and follow Staffing Management Plan,

Action Plan
Updates

Initiate personnel (DPA) review process for each phase 9 months prior to establish dates.
Initiate personnel paperwork 3 months prior to establish dates.
Coordinate and schedule interviews 2 months in advance of start dates.

6/2004 - Received approval from DPA for Procurement Phase staffing. .
11/2004 - Initiated CEA position development approval process.

11/2004 - Developed Staffing Management Plan

712004 - Began Implementation Phase staffing analysis.

Pans 18 J R,



RISK MANAGEMENT REPORT

No

131 ' Assigned To  Kim Brain ] Risk Exposure  iLow

wsate ldentified: Probability  |Medium - Time Frame [Long

Disposition

Risk or Issue

[open | Risk Type  [Scope Budget Schedule Risk Criticality ~ [Low

Response Strategy Watch

Impact |Low |

Date Resolved: [

)
1
)
2

Risk Statement. IScope and budget could be delayed if AISA are not available for testing print capabilities and to instal software on client PCs. j

Descr{prion
Trigger

Action Plan

Action Plan
Updates

EIS (formally ISD) has mutliple strategic efforts underway. Availability of AISAs or related staff resources needed for testing
print capabilities and to install software on client PCs at the Institutions and HQ could be limited.

Mplementalion

Involve management in discussions and advise of resource impact/need.

Provide staff training to ensure end-user needs are met to maintain software installation and testing capabilities.
Contract for services if internally not available.

7/28/2005 - Presented at the Annual IT Training Seminar to all AISAs - educated on the BIS Project, field support need and
resource availability.

Pane 17 ) D R



RISK MANAGEMENT REPORT

No
vare Identified:
Disposition

Risk or Issue

Risk Statement

Description

Trigger

Action Plan

Action Plan

2| Assigned To  Andrea Rohmann E Risk Exposure Medium |
e ety el
[31172005 *1 Probability  Medium I Time Frame [short ‘;
L 5 .
[Open ] Risk Type  [Scope Budget Schedule Risk Criticality ~ [Low |
r-'.'_'—""_'| - T
Risk | - Response Strategy |Mitigate |
Impact {Medium ] i
Date Resolved: | ;
{ll full funding for the implementation of the ERP is not provided this could result in scope, budget and schedule problems. a

The FSR provided the intia! anticipated funding for the ERP based on point in lime data. Costs are anticipated to be greater |
than originally planned in the FSR. Additionally, changes have occurred in implementation strategies, LAN/WAN needs, and |
end user numbers have increased. If the ERP is not fully funded for the implementation, the scope, budget and schedule might |
be affected. This was planned to be addressed in the Post Procurement SPR., However, per DOF direction, funding needs as a
result of LAN/WAN, end user increases, implementation strategy and financing plan are being addressed in the Fall BCP

process with the procurement SPR.

IProcuremenl Fall BCP decisions; if approved - risk is resolved, if denied risk is triggered. I

Notify control agencies of potential cost impacts upon discovery.

Involve control agency in Procurement SPR development process.

Clearly identify cost impacts and the availability of internal resource redirections.

Work with deparmtental management (EIS, Finance, etc.) to develop resource strategies.

7/8/05 - Phone discussion with DOF regarding WAN/LAN cost issues and RFP SPR.
8/2005 - Submit RFP SPR to DOF for approval.

""dates 8/28/05 - Discussion with Andrew Chang - DGS, indicated RFP release November 2005.

8/31/05 - Met with DOF regarding their review of the RFP/SPR - agreed 1o submit BCP in Fall process to reconcile funding need

for LAN/WAN and end user increases.

8/31/05 - UPM briefed Exec. Sponsor (M. Genest) regarding DOF discussion.

8/1/05 - UPM met with BIS Team and identified and assigned needed tasks to complete BCP as required by DOF and update

SPR and RFP accordingly.

9/1/05 - Met with EIS Mgmt - briefed on issues.

9/1/05 - Exec. Sponsor contacted DOF (Anne Sheehan and Fred Klass) regarding need to coordiante DOF and DGS activities

to keep BIS on schedule.
ID No ‘E’ Assigned To IKL'" Brain ] Risk Exposure  [Medium |
Date Identified: |11/1/2004 Probability [Medium ' Time Frame E-ong j
Disposition  RiskType  [Schedule, Budget Risk Criticality ~ [Medium |
Risk or Issue Response Strat, Research

Impact [Medium | i e | ]

Risk Statement
Description

Trigger

Action Plan

«aCtion Plan
Updates

Date Resolved: |

Ifthe data currently being captured has to be archived because data conversion does not capture complete data files or “dirty
data” not able to transfer to new system will cause schedule problems and time delays.

Data currently being captured may have to be archived because data conversion does not capture complete data files or "dirty
data” not able to transfer to new system.

IRFP Vendor Evaluation Process may identify conversion issues. ]

Iﬂrk with EIS/Divisions/Institutions to resolve issues and/or storage retrieval. ]

Worked with SMEs to identify conversion needs during RFP development.
Documented conversion needs in RFP.

Pane 1R arnmnne




RISK MANAGEMENT REPORT

No Pk Assigned To  [Andiea Rohmann ! Risk Exposure  [Medium +]
age I - B |
fied: [2/1/2005 | Probability  Low Time Frame Long
wate Identified: !._ _‘ —I L |
Disposition Open i Risk Type iSchedule ' Risk Criticality = [Medium
Risk or [ssue ll Issue | Response Strategy 'ﬂiﬁga!ﬁ

Risk Statement Eendor Financing Strategy is not known and will not be determined until post procurement, which could potentially impact cost.

Description

Trigger

Action Plan

“tion Plan
sdates

Impact Iﬂich

Date Resolved: l

el Jogig e

The DOF and DGS are not in agreement regarding the financing strategy State projects should follow. The DOF is proposing
the BIS project utilize a vendor financing strategy and the DGS is proposing the BIS project utilize GS $mart financing program.
The Control Agencies need to agree on the financing sirategy so that the BIS project can complete the ITPP and RFP
documents. The ITPP needs to be reviewed and approved by DGS and is requiring the project to outline the financing strategy
lo be used. The RFP is reviewed and approved by the DOF and needs to provide the financing requirements of the project. KB
Until the actual strategy is known, BIS cannot adequately determine cost impact. As a result, the cost slirategy included in the
FSR and being revised in the SPR/BCP may not have enough funding built into the project fund approval.

EP release delayed until resolution —l

Raise issue to Project Sponsor.

Hold meeting with DOF and DGS to get resolved.

Delay release of RFP.

Vendor financing is not a required funding source; merely an option. The BIS Project will explore this option if DOF is requiring
it, however the project will not likely use this option if the interest rate proposed by vendors is not reasonable,

2/24/05 Meeting held with DOF and issue raised. DOF agreed to meet with DGS to get issue resolved. Colleen Kashiwaga
received action item to work with Mary Smith to set meeting up. KB

311/05 Colleen sent email to DGS requesting representative to participate in meeting. KB

3/3/05 DOF reported to Colleen that issue affects SCO project as well. Mary Smith from DOF is raising this issue to her
management to obtain resolution. KB

3/7/05 Kim sent Colleen date by which BIS needs to get resolution before project is affected. KB

DOF has requested the BIS project include vendor financing option to obtain research and allow DOF 1o delermine best course
of action.

July 11, 2005 - ITPP was approved - vendor financing will remain an aspec! until post procurement.

RFP was revised to include this option as an effor to mitigate impact to project.

The SPR and BCP are being developed to recoginize a change in financing strategy from the original approved FSR (rolling
impact on project costs, versus not until final approval of full implementation).

8/1/05 - The interest rate being utilized to project financing costs is aligned with DGS GS $Mart rates.

Pama 10



RISK MANAGEMENT REPORT

No
wate ldentified:
Disposition

Risk or Issue

Risk Statement

Description

Trigger

Action Plan

Action Plan

1% Assigned To  {Ancrez Rohmaria | Risk Exposure  High

'. ) Probability  jHigh —l Time Frame iMedium
119/2005 : ro n |

Lo ey o g

rC‘ osed | Risk Type Scheduie, Budget ] Risk Criticality {Hiﬂh

|lssue '[ v ' —I Response Strategy Elesolvecl

Impact [Hig .
Date Resolved:  |8/1/2005

{Assistant Project Manager Resource is nol available 3/1/05
| -

R ET I

1On January 19, 2005, the BIS TPM requested an additional contract resource be brought in to address the scope increase 1o
Project Report starting March 1, 2005, so that it could be compleled by June 30, 2005. The BIS project developed the

their review, it will then need be sent to DGS

the BIS project to include an Agency-wide implementation. The plan was to have the contracted resource develop the Special

Statement of Work for this position. This contract has not been executed, and is still being reviewed by CDC contracts. After

[3:1!05

Meet with DCR contracts unit to stress urgency of getting this resoruce in place.
Expedite development of the Statement of Work.

1/28/05 The BIS UPM developed the SOW and it was sent 1o the DCR Contracts unit. KB
/3/05 TPM inquired as to status of the contract. It is still silting in the contracts unit. KB

Updates 4/28/05 NCB sent to DGS for review.
BIS core team plans 3
to hire a contract analyst to better track contracting documents.
5/3/05 DGS submitted questions; DCR responded.
5/31/05 BIS Core team hired two and one paritime analyst to prepare the SPR and distribute risk, budget management and
policy activities that would have been handied by this resource. KB
8/31/05 - DOF changed strategies and is requiring the submittal of a BCP with the procurement SPR and requiring the BIS
realign and baseline the project for the EAWSs. This must be completed within two weeks. Due to delays in approval of this
contracl, the Asst. TPM has not been hired and therefore it is no longer needed as the rebaselining will be completed.
Additionally intemal staff resources were used to develop the budget tracking system, revise the Charter, and conduct GAP
analysis of new CDCR.
ID No E Assigned To  [Kim Brain | Risk Exposure  |Low
Date Identified: Probability  |Low | Time Frame [Long
Disposition Open Risk Type Quality Risk Criticality IModium

Risk or Issue

Risk Statement

Description

Trigger

ion Plan

u(‘ﬂ'on P’a"
Updates

Response Strat Watch
Impact [Pdedlum ] L €8y I

Date Resolved: |

lDesklop Client for ERP

L TEd T

[Bis will become aware of vendors proposed solution during procurement.

Work with ISD to resolve issue.
BIS should be prepared to notify EIS.

Pama 20 [



RISK MANAGEMENT REPORT

No 7 II Assigned To  [Kim Brain 1 Risk Exposure E‘" _ i
- ate ldentified: !211;2005 | Probability ELW | ‘l Time Frame }lLO"'Q i
Disposition {Epen l Risk Type Quality i Risk Criticality ~ |Medium |
Risk or Issue |'R"5" | . : : Response Strategy iWﬂlﬂh ' I
Impact |Low ] b
Date Resolved: [ j
Risk Statement |ERP Deskiop Solution |
D e?(‘rl'pria n Ifa browser thin client is picked for the ERP solution, it stil may need plug-in and ActiveX updates pushed to it. Carol's group
P vill also have to be involved if this is the case, so the updates can be handled remotely and not physically at each workstation. -
Carol Avansino ;
Trigger lProcuremenl of Software : l
Action Plan ~ |Work with ISD 1o resolve issue. ]
Action Plan ( |
Updates
ID No Assigned To  [Sam St. Cyr | Risk Exposure ~ |Medium ]
e Identified: Probability  [Medium ] Time Frame  [Medium 5]
“position Risk Type Schedule Budget Risk Criticality ~ [Medium |
Risk or Issue - Response Strategy |Watch
Impact [Medium —I & L —’
Date Resolved: | |
Risk Statement [ll Active Directory is not in place upon implementation, it will impact the project schedule and cost, —I
Descn'prion Active Directory (AD) development is currently underway. This project is being managed through Carol Avansino The BIS
solution is dependent on this capability as it is built into the technical requirements being provided to the vendors via the RFP. If
the AD is not accessible upon implementation, it will require the project intergrators to develop/utilize an alternate security
model which has not been costed or planned.
Trigger [Testing of the RFP solution. ]
Action Plan |Work with ISD to track progress and manage project timeline. d

Action Plan
Updates

Dacma M4



RISK MANAGEMENT REPORT

r

Vo

vate Identified:

Disposition

Risk or Issue

Risk Starement

Description

Trigger

Action Plan

Action Plan

39 i Assigned To i_Sam St. Cyr : Risk Exposure iMN’iu;‘l_
Ea;wzoos f Probability !"‘9‘1“‘“" [ I Time Frame ILOﬂQ _ j

{Open | Risk Type Quality ‘ Risk Criticality ~ Medium i

Risk

'( Response Strategy [Watch
Impact —I ;

iMedium

Date Resolved: I 7

The anticipated load to the server and proxy will impact the Department's ability to respond to end user activity and hence
impact the usability (quality) of the BIS solution.

The Department currently has limited servers and only one proxy (ISA/IPRISM) and there is concern that the load that BIS will
drive may exceed the capacity of the current proxy.

Eesting of the solution. ]

Discuss the potential of this with Carol Avansino.
Identify alternatives in the event the proxy could not handle the load. (i.e. bypassing - consider making it local network traffic).

S8/2/05 - BIS Team meeting with Carol Avansino 1o discuss this issue and estimate impact.
BIS met with EIS to discuss possibility of by passing proxy.

Risk Statement

Updates
ID No Assigned To ISam St.Cyr ] Risk Exposure Bedlum —I
s € Identified: (311 12005 ] Probability  [Medium ] Time Frame [Long 4
- .apaosition Risk Type Schedule Budget Risk Criticality lu.dmm _l
Risk or I'ssue Response Strat Watch
Impact &dium "| P €|y l _l
Date Resolved: | &

Description

Trigger
Action Plan

Action Plan
Updates

[I! the Data Center Consolidation falls behind schedule, it will impact the implementation schedule and drive additional costs.

As part of the reorganization and formation of COCR, CDC and CYA are consolidating their data centers. This must be
completed prior to the development and testing of the solution. If this is not in place, the solution may not be able to coordinate
efforts with all YA operations and will result in a delay in schedule and increase costs.

[:nitiauon of implementation activiites - August 1, 2006. ]

IWOrlr. with ISD to resolve issue. ]

3/10/05 Schedule requested. Kim Brain to track with Elbert Lawrence on these milestones. KB
09/19/05 - EIS Julie Williams sent e-mail to BIS project which states that the target date for completion is 12/2005

Pama 79
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- RISK MANAGEMENT REPORT

.\.0 Assig"ed To li(lm Brain I Ri.\k Expasure iio-ﬁ

wate Identified:  |3/1/2005 I Probability I‘f‘" ] Time Frame ILong

Disposition Risk Type Quality Risk Criticality ~ |Low

Risk or Issue |Risk |

, Response Strategy [Resolved

Impact Low |

Date Resolved:  [6/12005

Risk Statement |WAN Enhancements - CYA

Descrt'prio n {As aresult of a lawsuit, CYA was ordered by a judge to allow hospitals access to medical records. - Larry Smith
Trigger IERP Implementation

Ac“’on Pfan |Work with CYA to resolve issue

Action Plan IBIS has explained to vendors that WAN will be a moving target and will not affect BIS project.

Updates

ID No E Assigned To lij Brain I Risk Exposure [Modlum

Date Idenrfﬂ'ed: Pfﬂbﬂb”ﬂy ILW —| Time Frame [Medium

SRS R S—

position Risk Type  [Quality Schedule Budget Risk Criticality ~ [Medium

- Response Strategy Watch
]mpacf Iﬂudluﬂ'l —I 8y - —l
Date Resolved: | |
Risk Statement |CYA Infrastructure Migration project (from Mac to Wintel) %
Description |CYA Infrastructure Migration project (from Mac to Wintel) - Liana ]
Trigger [RFP Release ]
Action Plan |Meet with CYA project manager 1o track the completion of this project. i

Action Plan 103!05 - CYA is 70% completed, and should be 100% complete by 12/05.

Updates
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|

No 143 Assigned To
[ proe s g g —— 1 Lf T
wvate Jdentified: i 3/1/2005 | Probabiliny
Disposition (Duplicate | Risk Type
T e TR
Risk or Issue |Risk J
Impact

/Andrea Rohmar,

[

{

Risk Exposure
Time Frame

Risk Criticality

Response Strategy Fesearch

Date Resolved:

I

=

|

|
L

[

SEEIE S

Risk Statement ;Dupicate (see D # 15)

Date Resolved:

l

Risk Statement |Data Ownership

lgnd User Moves
D escrip:io n :; t!\.'hvgr: e;l:\ﬂg«gzi‘?ﬁ;d;:r::dr:\;?;g ‘:: r.;i':et}i ot:: grr;:r; t‘jiscussed the departmental moves and assumes that the physical
Trigger (Duplicate) ]
Action Plan  |(Ouplicate) ]
Action Plan | uplicate) 7]
Updates
ID No E Assigned To LAndrea Rohman _l Risk Exposure [Mcdlum ]
" e Identified: Probability |Eo‘ledium 1 Time Frame LMedium ]
" "sposition Risk Type Risk Criticality ~ [Medium 0
Risk or Issue i [Hlnh j Response Strategy |Research ]
7
|

Description Data ownership will affect the implementation of the BIS project. In particular the 21st Century and BIS project have overlaps
Who (SCO, CDC) owns time collection? Who owns which system, what interfaces are needed, etc.(Lack of) need for CalSTRS
piece

Trigger l 1

Action Plan fWork closely with control agencies (SCO, DOF, FTB, DGS) to resolve these issues. ]

Action Plan {9127/05 Met with SCO, Dept of Water Resources, DOF, Clark Keiso 1o discuss the standarizing the chart of accounts. ]

Updates

D ™ ad



-~ RISK MANAGEMENT REPORT

\o
vate Hdentified:
Disposition

Risk or Issue

Risk Statement
Description
Trigger

Action Plan

Action Plan

Impact Medium ;

Date Resolved: ~ |3/1/2005

11?.__; Assigned To  |Andrea Rohman | Risk Exposure ~ Medium ;

(3172005 | Probability  |Medium ]. Time Frame |Long |
e r |

. Risk Type ; Risk Criticality ~ |Low ]

dss_ue__ﬁ Response Strategy |Resolved ]

|

A%

[Smeduling Requirement may not be available in ERP solution.

|Scheduling is required functionality but requirements may be beyond typical ERP functionality

|RFP responses from vendors will indicate proposed solution.

IPiscuss issue with ERP vendors/ customers to determine whether or not subject functionality is available.

[BIS project researched issue and determined that scheduling is part of the ERP functionality.

06 A o o

Updates

ID No Assigned To  |Andrea Rohman ] Risk Exposure ~ |Medium |

Date Identified: Probability  [Medium | Time Frame  [long % |
vosition  [Open ) Risk Type |Budset Scope Quality Risk Criticality ~ [Medium ]
k or Issue - A Medium , Response Strategy [Research %

Date Resolved: f |
Risk Statement [Phase Two . -
Descripﬂ'on How‘to handle Facilities, Business, and Risk reguire_menls not yet resolved. Might be sent out as an addendum. If these
requirements represent non-ERP systems funcionalities.
Trigger [wmn BIS prepares to implement Phase 2. -

Action Plan

Action Plan
Updates

lDevelop scope from Phase 2. Research through Consultants, Vendors, ERP customers, ERP community.
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RISK MANAGEMENT REPORT

No {‘?7_ Assigned To [f\ndrea Rohmann I Risk Exposure 'LLOW
Date Ideniified: il 3/1/2005 | Probability {L"“" j Time Frame F'_ONB
Disposition Risk Type Scope Risk Criticality lLow
Risk or Issue Response Strategy (Resolved

Impact Low ]

Date Resolved:  [3/1/2005

Risk Statement |'ntemal Affairs Requirements may not be part of ERP solution.

D escn'pr ion ilntedace with Intemal Affairs needs to be more fully expiored.

Trigger [

5 S SR o B ._,_I._‘ __‘ bl

Action Plan [

Action Plan Research by BIS Project Team and disucssions with ERP vendors, consultants indicate that case management not and ERP
function and is out the scope.

Updates
ID No Assigned To  [Kim Brain | Risk Exposure  [High ]
Date Identified: Probability IEedi"m I Time Frame IEW‘D ]
.- aSposition Risk Type Quality Risk Criticality ~ [Medium 2]
nask or Issue Response Strategy [Watch
Impact [High 3 % o | %}
Date Resolved: | |
Risk Statement [BS Help Desk |
Descripl’ion [A lack of resources in EIS may preclude the Project from getting the necessary resources to monitor the help desk. ]
Trigger |ERP Implementation ]

Action Plan  |Work with ISD to resolve issue.

. g 5

Action Plan
Updates

Pana 2R annMmnng




RISK MMANAGEMENT REPORT

No
vate Identified:
Disposition

Risk or Issue

Risk Statement

Description

Trigger
Action Plan

Action Plan

|49 | Assigned To

(4172005 .' Probability
Gl el ool

iOPEﬂ ' Risk Type
lissue |
NG el S AR

Impact

iNancy Lowe

—
J

iMedium

ischedule budget quality
scope

[High

Risk Exposure {T"iﬂh |

Time Frame i;é’“‘"" ; |
Risk Criticality iﬂnh ]

Response Strategy Mitigate i

Date Resolved: I 1

'LEnd User Wiring

Folsom, San Quentin, CIM and CIW may have historical value,
Folsom also has the solid granite walls, which makes it harder

meaning that we may not be allowed to trench for the cabling.
to run cabling.

Llnfrasm.lcture must be in place by ERP Implementation

-

Mork with Telecom/ISD to resove issue,

]

{9."05 Telecom (Nancy Lowe) has agreed to coordinate wiring/infrastructure according to BIS project implementation schedule. ]

Updates
ID No E _ Assigned To  [Kim | Risk Exposure ~ [High |
Date Identified: Probability [High ' Time Frame [Short ]
s--uposition Risk Type Schedule, Cost Risk Criticaliry !Hiﬂh
-5k or Issue Issue

Impact Iyedium ]

Risk Statement

Description

Trigger

Action Plan

Action Plan
Updates

Date Resolved:  [6/1/2005

[No Slack in the Project Schedule

]

Response Strategy [Accep! ]
|

|

The BIS procurement schedule was revised to make up the 3 month los:
to the present time. There is no more slack in the BIS procurement sch

s due to project vacancies that occurred from May 2004

edule.

|Any RFQI or RFP project activity is past due;

The TPM has reported this risk to the Project Sponsor and UPM: the

meetings with the BIS team members and are tracking project activiti

es,

TPM and Change Management Lead hold one-on-one |

6/16/05 RFP delivered to DGS and DOF. Short review turnaround requested. KB
6/22/05 DGS will not assign an analyst until the second week in July. Schedule will slip. KB

Damea -
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Ao !L_} Assigned To ;rn.drea Rohmann | Risk Exposure ~ Medium *‘5
vate ldentified: [3172005 ] Probability  Low Bl Time Frame ~ [Long ;
spositi [Open i isk Ty {Budget, Schedule, Risk Criticality =~ 'Medium '
Disposition Risk Type [Quathy. Scope n 1 |
Risk or Issue [Risk I s Response Strategy lWalch ]
e

Impact iH_iU"l ]l

Date Resolved: [ -

Risk Statement {mer&ment

Description

Trigger
Action Plan

Action Plan
Updates

||f only two vendors submit draft proposals, have a risk that one could drop out, e.g., refusing to sign up to state’s mandated
{T&Cs. This was an issue with the SCO 21st Century Project.

Eonly two vendors submit draft proposals on due date.

|wm with DGS to resolve issue.

l073'2005 - DGS placed Active Directory in contracts register to gauge response; Vendores responded 1st Day.

ID No

E Assigned To  |Jeff Baldo ] Risk Exposure ~ |Medium

Nate Identified: Probability [Low : —I Time Frame |§h0rl

wasposition

nesk or Issue

|OD¢|" I Risk Type Quality Risk Criticality ~ |Medium

]

Response Strategy |Mitigate

Impact High |

Date Resolved: I

Risk Statement |Need EIS involvement in the Project

Description

Trigger

Action Plan

Action Plan
Updates

L R S—

Participation in the Tech Roundtable and involving EIS in the requirements discussions has been difficult. Need to get their
input and buy-in into this solution and the support there of.

[lf project proceeds without EIS involvement.

Continue the monthly technology roundtable meetings at ISD and encourage particpation,
Meeling held with Bob Horel and Jeff Baldo to discuss participation,

- Jeff Baldo EIS recongnizes importance of BIS and has been very supportive.
- IT roundtabel (Merle Ward) expanded to include other projects.

TV o ™S



- RISK MANAGEMENT REPORT

\o |53 J‘ Assigned To  'Debdorah Bolinger | ] Risk Exposure ~ High {
~ ute Identified: Probability !High j Time Frame short na
Disposition [Closed | Risk Type !LScheduie. cost Risk Criticality ~ [High 4
Risk or Issue 'I' Issue | s Response Strategy [Resolved _]

Impact |High
Date Resolved:  |5/1/2005 :
Risk Statement |!nstitution End user list not complete on time |
Description L‘lsl Oraft of standard list of end users for all Institutions complete; Action items in process. ;
Trigger Peliverable not complete when the Telecom Branch needs to finalize their pians and engage the services of the Telecorn Branch ]
Action Plan Delay the start of the Telecom Branch contractor until the list is finalized; continue to work with the Institutions Division to

finalize the list; work with a few Institutions to develop the final draft to shorten the time to finalize the list.

Action Plan [

Updates

ID No E Assigned To  [Nancy Lowe ] Risk Exposure ~ [High

Date Identified: Probability ~ Medium | Time Frame flong

- position Risk Type Schedule Budget Risk C'ﬂ'ﬁcaﬁo: LMldlum

-k or Issue ilssue ]

Response Strategy |Mitigate
Impact High ] P 2 |

Date Resolved: |

_|_.J_J A

Risk Statement |Duplicate (see # 49)
Geography of local Institutions sites do not allow for trenching of LAN.

.Descn'pria n Ipld Folsom site has granite rock. This rock may affect the design of the LAN for potential BIS end users at thal site.

—

Trigger |

Action Plan [(dup’icate. see #49)

SR

Action Plan I

Updates

Paoe 29 P



RISK MANAGEMENT REPORT

No

wate Identified: | 111/2005 !

Disposition

Risk or Issue

155 Assigned To  /Andrea Rohmann | Risk Exposure Eﬁiah §

Probabiliy  [Medium Pl Time Frame [Short M

[Come "1} Risk Type e aﬂﬂj Risk Criticality  [High 9
cope ; L

E - Response Strategy [Resolved |
Impact [High e [

Date Resolved:  |5/112005 |

o

Risk Statement :_LAN Design and Engineering Contract not Executable

Description

Trigger
Action Plan

Action Plan

|BIS planned for LAN design and engineering to begin in January, 2005. Telecom AISA has readied 10 Institution sites for

|
Telecom for another project, and the current contract is oul of money.

Telecom prepared an NCB to get approval to spent more money against the current Telecom contract and the $264,000 was

included in that NCB. DGS did not approve the department's request for the NCB.

|r.-ngir\eeerin;). The project is unable to begin design and engineering because the $264, 000 encumbered last FY was utilized by

|

4/28/05 TPM met with Telecom Branch. Telecom branch has resolved this issue and will begin engineering and design in

Updates Moy a2
No E} Assigned Toe  |Kim Brain l Risk Exposure {Mldiurrl l
« ute Identified: Probability ’Medi”"' ] Time Frame [long

Disposition

Risk or Issue

Risk Type Quality

C—

Impact |!adlum —l

Date Resolved:

Risk Criticality ~ |Medium

Response Strategy [Research

L

Risk Statement |System coherency

Description

Trigger
Action Plan

Action Plan
Updates

J_IJ._I._I

IfCDC maintains the development, testing, training and TDC is production
and other updates to the system (hardware and software).

, TDC and DCR must coordinate patches, upgrades,

[ERP implementation

—

[wm with ISD to resolve issue.

Pama 10
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No
~ate ldentified:
Dispasition

Risk or Issue

Risk Statement

Description

Trigger
Action Plan

Action Plan

I:qs-im_-i Assigned To  [Dennis Dearbaugh ] Risk Exposure ~ High j
1411/2005 : Probability [High _ —I Time Frame [medium 1
{“‘"_——"-'-‘_O-‘
. ) - f
i oty O A Risk Type IBudget Risk Criticality ~ High jl
. Response Strategy |Research B
Impact F_hh j L |

Date Resolved: [_ ]

E)ata cenler power issue ! i3]

Itthe ERP development, testing, and training environment reside at CODCR, additional "white floor" power requirements will nee&_i
to be considered I

lERP Implementation j

w with EIS, Telecom to ensure that the proper infrastructure is in place pror to implementation. ]

1 %

Updates
ID No E Assigned To  |Dennis Dearbaugh i Risk Exposure ~ |Medium o
Date Identified: Probability l""‘"" ] Time Frame [long

a-eopoSition

. ok or Issue

Risk Statement

Description

Trigger
Action Plan

Action Plan
Updates

j Response Strategy Ma!ch

Date Resolved: I

Impact [Medium

]

Risk Type Quality Risk Criticality ~ [Medium e
7

]

Unless things change, the BIS will reside at DTS (formerly Teale). As End User begin to encounter problems and report trouble
with the BIS, they will report these troubles to either DTS or CDCR as "trouble tickets”. DTS and CDCR should be able to
share/coordinate these trouble tickets on the same system in order to provide the end users with an acceptable level of service.

DTS and CDCR EIS are currently running the same software "REMEDY" to address trouble tickets; however, COCR must
change their current configuration to allow "sharing” with DTS,

I@CR must configure their REMEDY system to allow sharing with DTS prior to the BIS implementation. ]
’ﬂork with EIS to resolve issue. ]

55 BIS (Sam) spoke with EIS (Belinda Wells/Wesley Odd) to determine the feasibility of making the subject configuration

changes o their software. EIS states that these changes are on their “wish list™; however, other COCR priorities are talking
precedent.

Yo s ™ @




RISK MANAGEMENT REPORT .

No risé l A."&".S"!Ed To IKIH’I Brain
vate Identified: | 11112005 | Probability  |Medium
Disposition Open o Risk Type Quality

Risk or Issue Ilssue I

Risk Exposure  Low

Time Frame ILong

Risk Criticality :Low

Response Strategy {Walch

|

Impact iMedium
Date Resolved: | _ ]
Risk Statement {Technical Staff Training —]
Description Current DBA, development staff have had littie to no training for the last 4 to 5 years; additional training above the norm may be
required.
Trigger | I

Action Plan ~ |Work with ISD to resolve issue.

Action Plan lVendor will propose training strategies

S

Updates

ID No Assigned To [Elbsrl Lawrence

-Date Identified: Probability ,Medium

--¢sposition Risk Type

skortie [

Impact [High

Risk Exposure High

Time Frame I'Oﬂﬂ

Risk Criticality Lllodium

Response Strategy |Mitigate

Date Resolved: |

Jqu_

Risk Statement |Duplicate (see ID # 49)
Facility issues affecting network upgrades

Description l_!( may be difficult to pull CAT 3 wire out to upgrade the network without affecting the Youth Authorily facility structure,

Trigger I

Action Plan [Work with Telecom/ISD to resolve issue.

Action Plan |

_._.......|.__|..._J

Updates




RISK MANAGEMENT REPORT

..z No

wate Identified:
Disposition

Risk or Issue

Risk Statement

Description

Trigger

Action Plan

Action Plan

61 |

e Assigned To  [Sam St Cyr i Risk Exposure  |Medium

im 5/2005 | Probabiliy  [Low : ] Tithb Fikmc ITong

@ca:te I Risk Type I’Schedule Budget Risk Criticality :}W

: . Response Strategy EWalch 1)

Impact {High |

Date Resolved: L

Duplicate (see ID #38)

If the networks for both Adult and Juvenile are not consolidated, it will create complexities in the implementation of the solution
which could impact cost and schedule. ]
The Adult and Juvenile systems currenlty support different networks. These networks do not communicate and therefore need

to be consolidated into either ane or a patch between the two. The BIS RFP requirements present the potential for either a

single or dual systems. However, if this is not determined prior to development, it will impact cost and schedule.

[Development of solution. —I

Coordinate with EIS to determine plan.
Identify options.
Update BIS Web page for vendor information as available.

l

il

Updates

s« No Assigned To  [Sam St. Cyr B Risk Exposure  [High ek
- ute Identified: Probability  [Medium | Time Frame ~ [Meduim ]
Disposition

Risk or Issue

Risk Statement

Description

Trigger

Action Plan

ion Plan
Updates

Risk Type 'Quaiity Schedule Cost Risk Criticality ’ngh

Issue

Impact tinh l

Date Resolved: L

=]
Response Strategy [Mitigate j
|

The disaster recovery plan is not yet determined, which impacts network bandwith. If the disaster recovery plan is not

communicated to the vendor during the RFP process, it could impact the quality, cost and schedule, as it will impact the load to
the bandwith between DTS and CDCR.

Data Recovery - Network bandwidth may be an issue between Department of Technology Services (DTS) and CDCR data
center. This is problematic because of the unknown status of the disaster recovery warm site. Depending on the location of the
warm site, it could impact the load to the bandwith if it is housed at CDCR data center. This is also contingent upon the extent
of the data that is needed on the warm site versus strictly DTS.

Additionally, if this is not defined for the vendor, it could result in the vendor not being responsible for the solutions data recovery
viability (i.e., it could work at DTS but not at CDCR).

IEP evaluation process.

Identify players to coordiante resolution.
Work with EISand DTS to determine warm site location.
Communicate resolution to vendors via the BIS Webpage.




RISK MANAGEMENT REPORT

No
12ate Identified:
Disposition

Risk or Issue

Risk Statement

Description

Trigger

Action Plan

Impact [High

E:" | Assigned To  Andrea Rohmann | Risk Exposure ["_‘igh ]
——e W I : f i
ms.-zoos ] Probability .M:drum —I Time Frame |tong ;
{Open ™ | Risk Type lSchedufe Budget Quality l Risk Criticality ~ [Medium i
fssue | _] Response Strategy [Miﬁgah —l

|

Date Resolved: [

If additional resources are not identified and made available during development, testing, training, and on-going support, it could
impact the schedule, cost, and quality of the solution.

Enterprise Administration, Network Services and Application Support Unit currently do not have the resources to support the
workload created by the ERP test, development, and training environments. For the development, testing and training phase,
some of the resources needed were included in the FSR as PYs. However, some of the support will have to be made available
as Subject Matter Experts. Additional concern has been raised regarding the level of support provided in the FSR. Specifically,
that the FSR did not identify the needed resources for on-going support and maintenance.

IPost Procurement SPR and Spring Finance Letter. - ' —I

Work with EIS to identify needed resources.

Work with HR to establish and fill new positions.

Identify availability of SMEs.

ldentify true support staff need, working with EIS to determine.

Include any additional need in the post procurement SPR and Spring Finance Letter.

Action Plan 8/2005 - BIS is developing duty statements and working with HR to establish and fill timely. AKR
N 8/19/2005 - Briefed EIS management on the plan to begin identifying the need for on-going support staff in the next 4 months.
AKR
ID No E Assigned To  [Renae Nunes ] Risk Exposure ~ |Medium ]
Date Identified: Probability IMedium l Time Frame medium 1
Disposition Risk Type Iaudget Risk Criticality ~ [Medium ]
Risk or Issue Response Strategy (Accept
Impact iﬂadium ] > i [ l
Date Resolved: l_ ]

Risk Statement

Description

Trigger

Action Plan

- ion Plan
""dates

Ifthe WAN contract amendment to include the Agency-wide Implementation results in the contract being over the CDCR's
delegation, it could impact budget and schedule.

The WAN Technical Project lead contract was awarded in May. Effective July 1, 2005, CDC became CDCR and as such the
scope of this contract needs to be amended 1o include YA in addition to CDC. This amendment may result in the need for
additional funds.

IConsolidation to CDCR. 1

Identify scope impact,
Identify cost impact.
Identify fund availability.
Prepare NCB.

7/7/2005 - Initiated discussion with EIS regarding the potenital need for an amendment to the confract.
712005 - Larry Angus and Diana LaBonte reviewed the scope and impact and prepared a cost analysis. AKR
8/2/2005 - Diana LaBonte, et al, presented the Scope and cost impact data and requested assistance in the preparation of an

8/22/2005 - BIS began efforts to develop NCB and identify funds. AKR

Dame ™4




RISK MANAGEMENT REPORT

No
 vate Identificd:
Disposition
Risk or Issue
Risk Statement
Description

Trigger

Action Plan

Action Plan

Impact

— Response Strategy [Resolved
[High ] P 8Y |

'| 1‘ Assigned To  [Andrea Rohmamn | Risk Exposure  |High §
lm /2005 i Probability |'““3ﬂih'“'l i Time Frame {Shoﬂ _!
ICIosed B | Risk Type Schedule Budget Risk Criticality ~ |High i

Date Resolved: (71112005

Ilfthe ITPP is not approved in a timely manner it could impacl the release of the RFP as the RFP cannot be release until the
ITPP is approved.

DGS has typically taken two lo three months to provide feedback to the project on previous versions of the ITPP. As the project
approaches the release of the RFP, approval of the ITPP becomes even more important as the project will not be able to
release the RFP without approval of the ITPP.

[Release of RFP |

ldentify contact at DGS.
Coordinate activities with DGS.
Work with DGS to resolve issues and receive approval.

4/12/05 Raised to the Executive Sponsor.
4/19/05 Executive Sponsor contacted DGS to expedite review of the ITPP. KB

Updates $/2005 Follow-up with DGS and provided final of all requested changes. AKR
6/6/05 Contacted DGS for follow-up, requested to provide a new copy of the ITPP. AKR
6/29/05 New DGS anlayst assigned; requested follow-up on ITPP to determine status. AKR
7/11/05 ITPP approved by DGS.
ID No Assigned To bﬂdma Rohmann j Risk Exposure IE:MI' _]
Date Identified: Probability E—W l Time Frame [Medium |
Disposition Risk Type Budget Risk Criticality ~ |Low l
Risk or Issue Response Strat Research
]mpacf Medium P &y l l
Date Resolved: L |

Risk Statement

Description

Trigger

Action Plan

Action Plan
1ates

Ifthe pilot ECS is not the accepted platform for their SCIF processing, BIS would have to build multiple interfaces their existing
systems, which would drive more costs than if we Just build the one.

The planned interface to SCIF is dependent on the success of their pilot Electronic Claim System (ECS). This system

consolidates two standalone database systems into one integrated system. These systems manage the data for all SCIF filings
and payments.

Design and development. —I

Coordinate with CDCR Health and Safety and SCIF in defining the interfaces.
Contact SCIF to identify their existing and pilot systems,
Monitor success of pilot program.

4/2005 Contacted Health and Safety and SCIF to identify interfaces and requirements, AKR
5/2005 Identified pilot project existence. AKR+

6/2005 Determined how to interface to their existing and are awaiting additional details to determine pilot system outcome. AKR

Dama 2C I R
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No 'F'E;_ [ A _\-_qu"gd To E;Zre"a_iaﬁ}n;nak;r;cy_-
ified: 51172005 Probability  |Medium ]
—ate ldentified: _' Lo |
Disposition r_*ICIOSEU |‘ Risk Type Ecr-edule. budget |
RPRRARE j

Risk or Issue Risk f
Impact {High l

Risk Exposure {rl'ﬁnh

1

Time Frame

'[sruon i

Risk Criticality ~ ‘High

1
j

Response Strategy {Resolved

|

Date Resolved:  [5/24/2005

i

If the Telecom AISA position remains vacant for m
could impact the schedule and cost of the project.

Risk Statement

ore than 30 days, it could impact the schedule of the LAN activity, which

Des cription The Telecom AISA position will be vacated effective May 9. This position is leading the effort to validate and assess the LAN '
' connectivity at the Institution sites. This resource has working knowledge of the 33 Institution sites through the first round of
assessments. Based upon the amount of time it takes DCR fo fill a vacant position, there is concern these tasks will be
affected.
Trigger LYouth Authority assessment work ready for initiation; —l

Work with the Telecom Branch to determine
Initiate the required paperwork to fill the va

Action Plan the best approach to complete tasks

cancy.

|

Action Plan L5124ID5 Telecom Branch has redirected a resource lo continue work on BIS. KB

Updates
No Assigned To  |Andrea Rohmann K7 Risk Exposure  [Medium J
‘e ldentified: |4/1/2005 Probability Il-ow —] Time Frame Iﬂedium j
Disposition Risk Type |Q'-1315‘Y Risk Criticality [Mtdil-lﬂ'l |
Risk or Issue Response Strategy Mitigate |
Impact ll-linh ]
Date Resolved: [ i
Risk Statement |SCO and BIS will have to coordinate the use of standard Chart of Accounts to insure a ‘clean’ interface between the two
systems
Description SCO and DCR have different chart of accounts. DCR uses a 3-digit number; SCO uses their own chart of accounts. BIS will
need to crosswalk data coming out of SCO going into the BIS ERP Additionally, SCO is in the process of redesigning their
system through the 21st Century Project. BIS and SCO will need to make sure that the two systems use the same Chart of
Accounts
Trigger Esign and development. j

Action Plan Coordinate with SCO Project Team during des

Identify any discrepancy in data format and work with SCO to resolve.

ign to determine the Chart of Accounts.

4/18/2005 BIS and SCO along with Gartner met to identi
Chart of Accounts was discussed
8/8/2005 BIS UPM (Andrea Rohm
and coordination with control age

Action Plan :
Updates and it was agreed that both
Pdates ann) and Exec. Sponsor (Mi

ncies, including SCO.

"

rds within the ERPs that cros
ploring the establishment of an Execu

importance of developing standa
result, Clark Kelso is ex

tive Council
DGS, etc) AKR

ment, DOF, and DdF anal
s all deparatments and are

fy any project overlaps and concerns,
projects need to coordinate this resolution.
ke Genest) met with DOF (James Tilton) to discuss BIS Project

ysts to discuss BIS RFP/SPR and

defined by the control agencies. As a
to develop these standards (includes SCO. DOF,




RISK MANA GEA!EN I REPORT

No Fﬁ | Assigned To !Elbm Lawrence I Risk Exposure !Hi-ﬂh

—

e ldentificd: [‘f 1/2005 | Probabitiry  Medium Il Time Frame |long

‘Disposition (Open 1' Risk Type budget schedule j Risk Criticaliry  |High
Risk or Issue Response Strategy [Mitigate |
| Impact [High 1
: Date Resolved: L |
Risk Statement lWide Area Network communication infrastructure is not in place. _!
Dcsc,.,'p,fw, WAN activities need to occur prior to the design phase of the project, and need lead time to perform. Delays in any pant of the
WAN schedule, may affect the project's ability to assess, design, and install WAN components. KB
: : i 1
Trigger BP implementation i
Action Plan lwm with EIS/Telecom to ensure that infrastructure needs are met prior to implementation.

Action Plan ES!OS WAN TPL started 5/2/05 and will review schedule and update as necessary. KB

3ha 5

Updates

iD No !E Assigned To  |Jeff Baldo/Kim Brain ] Risk Exposure  |High
Date Identified: Probability  [High ] Time Frame [long

.. .sposition Risk Type Risk Criticality ~ [High
. .ok or‘!ssue Response Strategy Watch

Impact Eodlum —'

Date Resolved: L

Risk Statement |Duplicate (see ID #76) :
Increased complexity due to different technical environments

Descrip!fon It appears that t_he Youth Aut_hnr!ty end users and DCR end users are supported by differert network platforms and desklop

Trigger [ERP Solution providers unable to provide solutions

Action Plan BIS TPM holds a monthly meeting with Adult and Youth technical staff (Technical Roundtable); technology infrastructure

projects identified and are being tracked

Action Plan [i‘zam No new updates.

Updates

Mama 97
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+ No
wvate ldentified:
Disposition

Risk or Issue

Risk Statement

Descripiion

Trigger

Action Plan

Action Plan

N

"L” ] Assigned To  |Andrea Rohmann | Risk Exposure  [Medium ]
iit 112005 | Probability il-OW ] Time Frame iLSNOH }
S ——
Open | Risk Type  [Schedule, Budget Risk Criticality ~ [Medium %
|Ri5k l : Response Strategy |Mitigate |
e Impact High

Date Resolved: [ j

[Agency consolidation nol approved ]

In progress; business and technical requirements being collected; RFP being expanded to include all organizations within the '
scope of the expansion; meeting held with DOF on 2-11-05 and no issues were identified during the meeting.

[DOF does not approve the scope change to include agency consolidation as outlined in the Special Project Report. ]

The BIS Project Managers and the Executives heading up the Division of Support Services and Office of Information
Technology will meet with Department of Finance technology and budget units to discuss the change.

1-20-05 BIS Project team is planning to contract for Assistant Project Management Services to develop the Special Project
Report to obtain approval from Fianance.

Updates 2-24-05 Department of Finance is expecting the Special Project Report and has acknowledged the Agency-wide
implementation as a strategic initiative.
08/15 - Draft SPR sent to DOF
No Assigned To  |Andrea Rohmann il Risk Exposure ~ [High |
- ate Identified: Probability  [Medium | Time Frame |Long o]
Disposition Risk Type  [Schedule, Quality Risk Criticality ~ [Medium 3
Risk or Issue Response Strategy lMiligate —|
Impact |High ]
Date Resolved: | k

Risk Statement
Description

Trigger

Action Plan

Action Plan
Updates

The unplanned aclivities associated with the scope expansion to include all of CDCR could impact the project schedule and
relaled costs. This will be determined upon completion of the SPR.

The need to develop an SPR as a result of the expansion of the project scope as driven unplanned aclivities (ie - incorporating
CDCR into the requirements and bandwith needs).

lSPR submittal - originally August 1, 2005/ revised due to review and need ta rebaseline requirement from DOF to Oclober 4, 200]

Develop project planning documents
Determine tasks to be performed.
Assign tasks.

Complete SPR development.

(i.e. project schedule related to SPR).

4/2005 - SSM | assigned to coordinate SPR aclivities.

52005 - Additional staff resources directed to assist in SPR completion (SSM | and SSA)
6/2005 - SPR draft completed - fiscal documents pending WAN info.

712005 - WAN info provided and SPR finalized.

8/2005- First draft of SPR submitted to DOF OTROS- comments and recommended changes provided 8/26/05. Additionally,
DOF OTROS required BIS to rebaseline and complete a BCP.

9/2005 - SPR revised and BCP being developed. Both are due 10/4/2005.




RISK MANAGEMENT REPORT

. No [?3 ] Assigned To @drea Rohmann / Nancy] Risk Exposure !ﬂiﬂh |
Date Identified: iy1 12005 | Probability  Medium ! Time Frame ’5*10'1 I
Disposition dosed Risk Type Schedule Budget Risk Criticality ~ [High ;
Risk or Issue Risk i Response Strate y [Resolved

; Impact Eﬂ" | & | :

Date Resolved: ~ [5/24/2005

Risk Statement |l the Telecom AISA position remains vacant for more than 30 days, it could impact the schedule of the LAN activity, which
could impact the schedule and cost of the project.

Desc rr'pn'o n The Telecom AISA position will be vacated effective May 9. This position is leading the effort to validate and assess the LAN

! conneclivity at the Institution sites. This resource has working knowledge of the 33 Institution sites through the first round of
assessments. Based upon the amount of time it takes DCR to fill a vacant position, there is concern these tasks will be
affected.

Trigger |Youth Authority assessment work ready for initiation;

Action Plan Work with the Telecom Branch to delermine the best approach to complete tasks.
Initiate the required paperwork to fill the vacancy.

Action Plan [5#24!05 Telecom Branch has redirecled a resource to continue work on BIS. KB

Updates

No Assigned To lfen Ritzman ] Risk Exposure |Modlurn

tte Identified: Probability IM"di“m ] Time Frame [Long

Disposition Risk Type Cost Risk Criticality LLW

Risk or Issue

Response Strategy [Research

Impact [ﬂedium |

Date Resolved: |

SN B S B

Risk Statement |If the data conversion strategy for the Property Tracking Information is not determined prior to the RFP (July 19, 2005), it may
sult in an increase in project costs or staff costs upon solution implementation. This is a change management issue.

Description The Property Tracking information may need to be converted or reentered in order to get the historical, existing property
information into the BIS system.

Trigger [Release of the RFP - July 19, 2005 ]

Action Plan Identify data need.

Identify current systems compatibility.
Delermine integrity of existing system data.
Analyze options and cost impacts.

Action Plan |612005 - Ken Ritzman met with Bob Horel to brief on this issue.

Updates
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- No
Date Hldentified:
Dispasition

Risk or Issue

Risk Statement

Description

Tripzer

Action Plan

Action Plan
Updates

5] Assigned To  Andrea Ronmann | Risk Exposure  Medium
| | . (e
(117172004 I Probability ~ Medium | Time Frame [Short 7]
[Cosed ] Risk Type  [Schedule, budget, Risk Criticality ~ [Medium ]
scope, and quality of
Risk Response Strategy {M‘“QBW i
Impact Medium :
Date Resolved: ~ [3'1/2005 |

Ifthe ERP Software Vendor as the prime contractor is not the most viable Vendor Project Director and is unable to deliver all
services as the prime contractor, the quality of the solution could be impacted as well as schedule and cost.

Currently, DGS and the IV&V consultant recommended the BIS project consider requiring the software vendor to be the prime
contraclor. The project is concerned that the Software Vendor will not be able to perform this role and provide change
management, system integration, installation, development, etc. services. The system integrator firms are normally the point of
contact for providing these types of services.

[ Finalization of the Statement of Work

Escalate to project sponsor
Hold a strategy session with Gartner Group
Discuss further with DGS

Y2005 - Met with Steve Casarez (DGS Analyst) and agreed lo change strategy 1o the allow the System Integralor to be the
Prime Contractor. AKR
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. No |75 | Assigned To &"’3' Prakash I Risk Exposure ~ High i
vate ldentified: |’11;1-;zoo¢ | Probability I!High _i Time Frame E_LOHQ ]
Disposition [Cbosed I Risk Type Sch:!'dule. budget, and | Risk Criticality ~ [Medium

. quality

Risk or Issue

Risk Statement

Description

Trigger

Action Plan

Action Plan
Updates

— Response Strategy [Mitigate
Impact High ]

X G FERA

Date Resolved:  [9/29/2005

|I|’ the CDCR technical environment is unstable, this could aHect Scope, Schedule, Budget, and Quality of the BIS Project.

iThe depariment is implementing many technology initiatives over the next few years (WAN enhancements, enterprise data
storage, Active Directory deployment), which is changing the underlying technical environment on which the ERP solution will be
implemented. Additionally, in February, the scope of the BIS project was expanded to include an Agency-wide impiementation.
I1SD Networks group has indicated that the potential BIS end users reside on two different network architectures (Novel vs.
Windows), and are using two different mail systems (GroupWide and MS Outlook). This increases the complexity of the
implementation and troubleshooling of problems as they occur, and it increases the difficulty in assessing and implementing
potential performance improvement measures, which are planned prior to the implementation of the ERP solution. One of the

project’s technical objectives is to ensure the ERP solution is available, accessible, secure, and scalable to meet the business
|requirements today and into the future.

lERP Implementation activitions (September 2006)

:

Elevate to executive management; maintain ongoing communication with CDCR CIO to discuss issues concerning the technical
requirements for the RFP and the other IT initiatives that may impact the ERP solution implementation; continue to attend
Technology Roundtable meetings (every month for the Iast two years) with Agency-wide technology groups, the
Telecommunications branch, the Data Technology Services, and BIS technical analysts to discuss these issues. The BIS TPM
would like to work with Agency technology groups to stralegize on how to ensure a stable technical infrastructure on which to
implement the ERP solution given the "technical moving targets” resulting from the implementation of the IT initiatives and
Agency consolidation; BIS TPM and UPM tracking.

The issue has been elevated to the Project Sponsor and Agency CIO. The CDC CIO and BIS TPM have also discussed the
issues conceming the technical requirements for the RFP and the other IT initiatives that may impact the ERP solution
implementation. The BIS project has been holding a Technology Roundtable meeting every month for the last two years. The
intent of this roundlable is to discuss these issues. Agency-wide technology groups, telecom branch, the Teale Data Center,
and BIS technical analyst is represented on the committee. The BIS TPM would like to work with Agency technology groups to
stralegize on how to ensure a stable technical infrastructure on which to implement the ERP solution given the "technical
moving targets” resulting from the implementation of the IT initiatives and Agency consolidation; BIS TPM and UPM tracking.
9/13/05 - Based on discussions with Carol Avansino and Merl Ward, BIS is looking at the option of funding the current year

need of $1.0 million to ensure Active Directory is completed by June 2006. The statewide implementation of Active Directory
will stablize the technical infrastructure and create one networking infrastructe. AKR

Parma 41 B ISARE
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No ‘77—“:% _ Assigned To Eborah Bollinger j
wate Identified: 31,2005 i Probability Eﬁgh ‘
| — i
Disposition |Closed ! Risk Type liCh&'dul& budget

Risk or Issue |Issue ]

Impact EMedium j

Risk Exposure iHigh

Time Frame [éﬁn

e

Risk Criticality ~ |High

Response Strategy EMiligale

Date Resolved: (41112005

bt

Risk Statement |[!the Youth Authority Headquarter and Facility End User Lists are not finalized by May 31, 2005, the Telecomm assessment will

be impacted which could impact the implemenation of LAN, kence the sched

ule and cost of the BIS solution.

D escrip tion The BIS team is behind schedule in completing the Youth Authority end user
current schedule, this task was planned to be compleled by March 11, 2005.
the BIS functional experts will need 1o map them to the processes, and identi

requirements for the RFP. According to the

Once the Youth Authority end users are identined,

fied end user license information. Additionally,

Telecom is wailing for this information to begin assessing the Youth Authority facilities.

Trigger LCDC end user assessments completed _]
Action Plan Conlinue to work with Youth Authority and follow-up on requests
:Lilfor end user information.
Action Plan Multiple meetings and on-site sessions were held with CYA HQ and facility staff to document the required information.
5/2005 - All information was included with the end users as provided in the RFP,
Updates
Yo lﬁ:’ Assigned To k@" ] Risk Exposure [LW _I
e Identified: [1/72004 Probability  [Low | Time Frame |Long |
Disposition Closed Risk Type Schedule Cost Risk Criticality ~ [Low i
Risk or Issue Response Strategy [Research
Impact [Low ] e |

Date Resolved: ~ [3/1/2005

Risk Statement |From a solution perscpective, it is unclear if it is possible to include Facilities, Business, and Risk management requirements
within the core of an ERP solution. This needs to be determined prior to the finalization of the RFP, July 19, 2005 or it could

impact the project schedule and cost.

.Descripu'o n The FSR recognized the need to include Facilitites

- Of greater concern is whether these areas really belong
in the realm of an ERP solution or if they are third party or add-on software solutions. A clear understand of the requirements
and the ERP solution is needed to determine the true impact of this issue. (i.e., if these requirements represent non-ERP

Systems, they should be named differently, €.9., is Risk really a case management system?)
Trigger [Upon final approval of the RFP, July 15, 2005. 7
Action Plan Research ERP solution components.

Document the needed requirements.
Analyze the compatability of the two, ERP and requirements.

Action Plan 3/2005 - During the document of the requirements and discussion with Gariner, it was determined these would require third
A party or add-on relationships and therefore and not included in the RFP.
ates 8/26/2005 - DOF OTROS made it clear that anything not approved as the initial phase of implementation (MR, Finance,

Procurement/Contracts) is not to be included in the RFP. This confirms the position
Management in these procurement documents. These would require a separate FSR,

to not include Facilities, Risk or Business

| = P
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No
- ate Identified:
Disposition

Risk or Issue

Risk Statement

Description

Trigger

Action Plan

Action Plan
Ubpdates

|79 i Assigned To Andrea Rohmann ki Risk Exposure  [High i

{y31 ;200?'__‘] : Probability [Hiﬂh 1 Time Frame iShOH —}

|Open i Risk Type iSChNU“‘- Budget Risk Criticality EHIII"' _l

Risk . — Response Strategy Mitigale ]
Impact (High |

Date Resolved: IL Ji

I DOF does not approve the SPR and related BCP by November 15, 2005, which would allow DGS time to conduct their revieu?i'
the RFP release will be delayed beyond January 1, 2005, which impacts cost and schedule.

. |As of August 29, 2005, DGS has indicated they will not conduct any further review of the RFP until DOF approves the SPR. Per !

1
the August 31, 2005 meeting with DOF, the BIS is required to submit a Fall BCP related to the SPR issues. However, DOF will |
not approve the SPR until inclusion of funding decisions in the Governor's Budget (January 10, 2005). This would resultin DOF

not initiating their final review until after January 10 and a subsequent further delay in release of the RFP until March 1, 2006. '
The end impact would be a 1 year delay in the full project and implementation. |

INovember 15, 2005 - approval of BCP by DOF and agreement of SPR. —I

8/31/05 - UPM advised Exec. Sponsor (M. Genest) regarding impact on project schedule of DOF discussion.

9/1/05 - UPM met with Exec. Sponsor and discussed concerns with Anne Sheehan (DOF).

§/1/05 - Exec. Sponsor coordinating meeting with DOF (Anne Sheehan, Fred Klass, et al,) DGS (Ron Joseph) and COCR (8IS,
Jeff Baldo, et al) to strategize on how to keep project on schedule. - Meeting is anticipated to be schedule within 2-weeks.

8/26/05 - Met with DOF OTROS regarding the RFP/SPR. Received 1st set of questions and prepared responses,

9/8/05 - Met with DOF OTROS to further discuss SPR/RFP and BCP.

§/9/05 - Responded to second set of DOF OTROS questions regarding RFP/SPR.

9/14/05 - UPM met with Exec. Sponsor (Armand Burruel) and requested the meeting with DOF and DGS be set.

9/16/05 - John Moranga (DGS Analyst) has been assigned to the RFP. A meeting has been requested and is being coordinated.

ID No

Date Identified:

Risk or Issue

)

o,

Disposition Risk Type ~ [Schedule Budget Quaiily Risk Criticality ~ [High 4
]

i)

Assigned To  |Amar Prakash | Risk Exposure ~ [High

&31/2005 Probability E\dedium l Time Frame [medium

Response Strategy (Research
Impact [High ] P gy |

Date Resolved: |

Risk Statement

ifthe COCR WAN does not conlain sufficient bandwidth to support all of the CDCR IT needs, the response time for inforamtion
access may be slow and unacceptable to the end user,

Description

Trigger [

ERP implementation, July 2006 —|

Action Plan

The WAN TPL must determine the bandwidth requirements for the COCR and the current WAN bandwidth levels. The BIS
project team must continue to work with the WAN TPL to ensure that this issue is rectified.

ion Plan l_ j

lindates

Dame 4D
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No

wate Identified: (9282005 :| Probability

Disposition

Risk or Issue

Risk Statement [t! Vendor Financing is used as an evaluation criteria but not aclually implemented; a vendor would likely file a protest.

Description

Trigger
Action Plan

Action Plan
Updates

open Risk Type

Impact

Assigned To

i_A Rohmann A Prakash i

{Medium ]
Quality
o 3

Risk Exposure  |High

Time Frame ishort

Risk Criticality ~ [High

Response Strategy |Mitigate

Date Resolved: |

FEEIN NN N

The current version of the RFP requires vendors to submit vendor financing (VF) as part of their proposal. The evaluation plan
does not include VF as part of the scoring criteria. The current plan is to
not be accepted (e g. interest rate is better than alternative financing).

allow vendors to submit a VF proposal that will or will

Ilf RFP is released to include VF as an option.

[Discuss with DOF to determine whether or not vendor financing should be inlcuded as part of the RFP.

|9f05 SPR to DOF will include a cost analysis showing that VF is a not a cost-effeclive alternative.

Dama A4






